



Quakertown Community School District

Neidig Elementary School Additions and Renovations Project

Project Update – Week Ending August 28, 2020

DEI Project No. 231001



End of Week Update: As we continue to coordinate Contractor construction activities, agency inspections and final utility connections with QCSD's self-performed work, deliveries, cleaning and move in activities the management of the project schedule is critical. The following progress photos are being shared to keep the District informed as to the stage of completion of key areas. We will share progress photos in the following weeks as we enter the home stretch of the completion of the project.

PROGRESS PHOTOGRAPHS



Main Entrance 8-28-20



Exterior Cleaning 8-28-20



PROGRESS PHOTOGRAPHS



Front Sitework 8-28-20



Rear Sitework – Small Playground 8-28-20



PROGRESS PHOTOGRAPHS



Rear Sitework – Large Playground 8-28-20



Rooftop HVAC Equipment Complete 8-28-20



PROGRESS PHOTOGRAPHS



Area A LGI 2nd Floor Ceiling Clouds 8-28-20



Area A Classrooms 1st and 2nd Floor Final Cleaned 8-28-20



PROGRESS PHOTOGRAPHS



Area A Small Group Rooms Final Cleaned 8-28-20



Data Room Programming 8-28-20



Area D with TValley Contents 8-28-20



PROGRESS PHOTOGRAPHS



Original Date Stone Installed 8-28-20



Toilet Room Accessories Installed 8-28-20



Furniture Delivery 8-28-20

