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General Contractor Lobar, Inc. 15,855,000.00        110,323.54      15,965,323.54        920,553.39            9,875,211.83          6,090,111.71             15,965,323.54         (110,323.54)         
HVAC Guy M. Cooper, Inc 3,573,000.00          -                   3,573,000.00          127,108.85            2,415,068.15          1,157,931.85             3,573,000.00           -                      
Electrical Boro Construction 2,762,500.00          -                   2,762,500.00          72,110.29              1,370,095.46          1,392,404.54             2,762,500.00           -                      
Plumbing Stan Roch Plumbing, Inc 1,422,500.00          -                   1,422,500.00          144,927.25            1,049,070.22          373,429.78                1,422,500.00           -                      
Environmental USA Environmental Mgmt., Inc. 3,995.00                 9,495.50          13,490.50               -                        13,490.50               -                            13,490.50                (9,495.50)             

TOTAL PRIME CONTRACTOR COSTS 23,616,995.00      119,819.04    23,736,814.04      1,264,699.78       14,722,936.16     9,013,877.88           23,736,814.04      (119,819.04)       
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Architect Schradergroup Architecture 1,251,625.75          -                   1,251,625.75          15,019.50              1,166,247.66          85,378.09                  1,251,625.75           -                      
Architect Civil Consultant & Construction Sv 233,000.00             -                   233,000.00             890.75                   214,163.84             18,836.16                  233,000.00              -                      

Construction Mgr D'huy Engineering, Inc 539,471.00             -                   539,471.00             382,088.77             157,382.23                539,471.00              -                      
Construction Mgr Verizon Aerial Facilities 18,330.00               -                   18,330.00               -                        18,330.00               -                            18,330.00                -                      

BORO/TWP. FEES Richland Township 5,471.38                 -                   5,471.38                 -                        5,471.38                 -                            5,471.38                  -                      
BORO/TWP. FEES Borough of Quakertown 251,000.00             -                   251,000.00             -                        160,040.73             90,959.27                  251,000.00              -                      
Legal Services 20,000.00               -                   20,000.00               2,387.50                6,882.60                 13,117.40                  20,000.00                -                      
Health Screening Services -                         -                            -                          -                      
Dues & Fees 4,250.00                 -                   4,250.00                 -                        4,250.00                 -                            4,250.00                  -                      
Professional Service 89,675.00               -                   89,675.00               4,179.62                73,379.05               16,295.95                  89,675.00                -                      
Insurance Liberty Mutual 29,065.00               -                   29,065.00               -                        29,065.00               -                            29,065.00                -                      
Hazardous Materials Investigation/ASBESTOS 18,000.00               -                   18,000.00               -                        18,157.00               (157.00)                      18,000.00                -                      
HVAC Butler Balancing 55,000.00               -                   55,000.00               -                        -                         55,000.00                  55,000.00                -                      
Advertising 3,885.97                 -                   3,885.97                 -                        3,885.97                 -                            3,885.97                  -                      
Supplies Printing, Reimbursables, Etc. 46,114.03               -                   46,114.03               -                        -                         46,114.03                  46,114.03                -                      
FF&E 810,300.00             -                   810,300.00             159,764.00             650,536.00                810,300.00              -                      

CONTINGENCY/OTHER 1,900,000.00          -                   1,900,000.00          -                        18,415.00               1,881,585.00             1,900,000.00           -                      
TOTAL SOFT/OTHER COSTS 5,275,188.13        -                  5,275,188.13        22,477.37            2,260,141.00       3,015,047.13           5,275,188.13        -                      

ESCROW Borough Of Quakertown 50,000.00             50,000.00             50,000.00             -                           50,000.00              

PROJECT TOTALS TO DATE 28,942,183.13$   119,819.04$  29,062,002.17$   1,287,177.15$    17,033,077.16$  12,028,925.01$     29,062,002.17$   (119,819.04)$    

PROFESSIONAL SERVICE
Geotechnical Investigation 30,000.00               
Construction Materials Testing: Geo-Technology Associates 59,675.00               

FF&E
Phone & Technology by District + Projector Cost 230,500.00             
Movable Fixtures & Equipment 434,800.00             
Playground Equipment Allowance 130,000.00             
Computer/Data Fiber Service (Provider) 15,000.00               

BOROUGH/TWP FEES
Added EDU's for Sanitary 28,000.00               
Building Permits 98,000.00               
New Water/Sewer Svc. Fee 10,000.00               
Land Development Admin. Fee 30,000.00               
Electric Cost for New Svc. Connection 85,000.00               

CONTINGENCY/OTHER
New Gas Service Fee 18,190.00               
debris/ waste drop off 225.00                    
Total Change orders 119,819.04             
Project Contingency Remaining 1,761,765.96          

QUAKERTOWN COMMUNITY SCHOOL DISTRICT
NEIDIG ELEMENTARY RENOVATION & ADDITION

Project Costs Month Ending -May 31, 2020
SUMMARY

ACTIVITY DETAIL (Informational Only - Accounted for Above)


